



Primavera Project Planner





About Course

Oracle Primavera P6 is a project, program and portfolio management tool that is used for planning, managing and executing your project work. It is designed to handle large and small projects in a number of diverse industries, such as construction, manufacturing, energy, and IT.

PRIMAVERA PROJECT PLANNER

CURRIGULUM

Introduction of Primavera

Primavera Introduction
P6 EPPM Suite
Difference between P6v7 and P6 Release 8.2
About P6 Release 8.2

GUI of Primavera P6 Release 8.2 Client

Initiating process Group

Data Structure of primavera

Structure

Data

Organizational Breakdown Structure

Procedure to Create an OBS

Delete an OBS

Enterprise Project Structure

Delete an EPS

EPS Page

Planning process Group

Create Projects





Procedure to Create Projects Delete Projects or EPS Elements Opening Projects or Templates in the EPS Projects Detail Window Calendar Introduction to Calendar Types of Calendar Creating Global Calendar Procedure to Create a Calendar Exception Creating Projects Calendar Changing a Project Calendar to a Global Calendar Creating Resource Calendars Assigning a Resource to Resource Calendar Conversions Timescale in Gantt Chart

Work Breakdown Structure

Introductionto WBS
WBC Structure
Creating a WBS
Working with WBS Elements
Creating a WBS from a Template
Configuring General WBS Information



Activities

Introduction about an Activity
Assign Calendar to the Projects
Creating Activities
Configuring General Tab
Adding activities using Activity Details

Relationship

Introduction about Relationship
Types of Relationship
Adding Relationship to the Activities
Adding Relationship using mouse
Linking Activities in Series
Predecessor and Successor Form in Activity
detail Window
Dissolve Activity
Apply Lead or Lag
Creating a Relationship

Scheduling

Introduction about Scheduling
Critical Path Method
Procedure for Scheduling
Schedule Check
Procedure for Scheduling



Constraints

Introduction of Constraints
Types of Constraints
Assign of Constraints

Codes & Filter

Introduction about Codes& filter
Projects Codes& Filter
Activity Codes& Filter
Resource Codes
Customize Filters

Resources

Introduction about Resources
Types of Resources
Define Resources
Resources Team
Introduction about Resource Team
Define Resource
Drive Activity Dates
Methods
Assigning a Resource
Assigning a Resources to an Activity
Multiple Activities
Assign Role to an Activity



Assign Resource to Role
Resource Curve
Resource Analysis & Leveling
Introduction about Analysis of a Resource
Analysis
Project Workspace
Team Usage
Resource Analysis
Resource Leveling
Duration Type
Manual Methods of Resource Leveling

Baseline

About Baselines
Setting Baseline
Assign Baseline
Restore baseline
compare baseline

Execution Process Group

User Defined Fields
Introduction about User Defined Fields
Creating Activity UDF
WBS UDF
Expense UDF



User Defined Field Global Change

Update project

Introduction about Update
Choose a Method for Updates
Percentage Update
Updating the Progress of Activities
Units % Complete
Physical % Complete
Progress Spotlight
Types of Updates
Manual Update
Physical % Complete

Update project

Introduction about Update
Choose a Method for Updates
Percentage Update
Updating the Progress of Activities
Units % Complete
Physical % Complete
Progress Spotlight
Types of Updates
Manual Update





Physical % Complete
Units % Complete
Automatic Updates
Display a Progress Line in the Gantt Chart

Monitoring control and process group

Introduction about Tracking
Earned Value Analysis
Earned Value Fields
Views
Introduction about Views
Activity View
EPS View
Customize Columns
Customize Filters
Customize Bars
Customize activity Network
Gantt chart View
Activity Layout
Group & sort

Closeing process group

Reports Introduction about Reports





Procedure to take Reports Tabular Reports Create New Report through Wizard Report Group Batch Report Report Preference Graphical ReportB























www.softcrayons.com

@softcrayons



(+91) 854 501 2345







693, Sector 14-A, Vasundhara, Ghaziabad (U.P.), 201012